STATE OF IOWA

FLOOD MITIGATION PROGRAM

PROGRESS REPORT
PERIOD COVERED BY THIS REPORT 11/1/2018 to 4/30/2019
LOCAL CONTACT NAME: Keri Navratil
GOVERNMENTAL ENTITY: City of Storm Lake
ADDRESS: 620 Erie Street
Storm Lake, 1A 50588
TELEPHONE NUMBER: 712-732-8000
PROJECT TITLE: Storm Lake Storm Water Project
AGREEMENT NUMBER: 2013-0
ACTIVITY COMPLETION TIMEFRAME: 12/4/2013 to 12/1/2016
FEDERAL LOCAL STATE (STIF only) TOTAL

TOTAL FUNDS APPROVED:

$ 1,403,436.42

$ 2,679,624.42

S 4,083,060.00

S 8,166,120.84

TOTAL FUNDS EXPENDED TO DATE:

S 1,403,436.00

S 6,492,862.00

S 4,083,060.00

S 11,979,358.00

PROJECT OVERRUN/ (UNDERRUN): $ (0.42)| $ 3,813,237.58 | $ - |$ 3,813,237.16
The percentage of actual work that has been completed at the end of 100%
the reporting period (not a % of funds expended)
The estimated cost of the project at completion (which may even $ 8,037,701
exceed the awarded amount)
Type of Expense Budget Federal/ Total Expended Remaining
& Funding Source (from Application) Lozl to Date Balance
State (STIF only)
Engineering/Contractual Services: S 735,503.00
CDBG Grant Federal S 206,987
Storm Water Utility Revenue Local S 701,528
Storm Water Utility Bond Local S 275,468
Local Revenue Local S 37,387
State Sales Tax Increment State S 43,315
TOTAL S 1,264,685 | S (529,182.00)
Property Acquisition & Easement: | $ 138,458.00
Storm Water Revenue Bond Local S 212,005
State Sales Tax Increment State S 12,861
Storm Water Utility Revenue Local S 73,112
TOTAL S 297,978 | S (159,520.00)
Construction | S 5,004,704.00
CDBG Grant and TAP Federal S 1,164,449
Storm Water Utility Revenue Local S 2,560,203
State Sales Tax Increment State S 80,000
Storm Water Utility Bond Local S 2,462,254
TOTAL S 6,266,906 | S (1,262,202.00)
Management Costs | S 343,215.00
Storm Water Revenue Bond Local S 123,944
CDBG Grant Federal S 32,000
State Sales Tax Increment State S 5,227
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FUNDING SOURCE:

(from Application)

(from Application)

(from Application)

Storm Water Utility Revenue Local S 34,436

TOTAL S 195,607 | S 147,608.00
Other (Bonding Costs) | $ 1,944,241.00
Storm Water Utility Revenue Local S 12,525
$ -

TOTAL S 12,525 S 1,931,716.00
Total Project Budget Summary $ 8,166,121.00 S 8,037,701 | $ 128,420.00
FEDERAL LOCAL STATE (sTIFonly) | Total Expended to

Date

CDBG S 1,200,000.00 S 1,200,000.00
TAP S 203,436.00 S 203,436.00
Clean Water SRF S 177,29458 | S 4,083,060.42 | S 3,073,671.00
Non-Federal (Storm Water Utility Revenue) S 2,502,329.84 S  3,560,594.00

$ _

$ _

$ j

$ _

$ j

$ _

$ j

$ _

$ j

3 _
Total Project Funding Source $ 1,403,436.00 |$ 2,679,624.42 | $ 4,083,060.42 | $ 8,037,701.00

Indebtedness Incurred Rate of Length of Term Costs of
Net Proceeds
(Bonds, etc.) Interest (start & end) Issuance

Storm Water Revenue Bond, 2013C 3.02% 20 years 30,409 | $ 3,073,671.00

0.00% - -

0.00% - -

NON-PUBLIC INVESTMENT - Entity

Total to Date

Meridian is doing a 7200 square food expansion which consists of a 60' x 120' post

500,000.00

frame building to be used for cold storage (Expansion Blvd. Project Area)

$
$ -
S

Total Non-Public Investment

S 500,000.00

Project Status- entire
project (Check One)

Description of significant activities this semi-annual term. Include comparison of actual
accomplishments to the objectives identified in your application. Attach pictures and a
narrative. Status changes or delays, please explain reason.

On Schedule
Delayed
Canceled
Completed

Suspended

No changes in completed status.

Application Work Schedule (Milestones)

Milestone Status
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Description: Submitted Actual Completion
# Completion Date: Date:
1 |Development of Final Plans & Specifications 4/4/2014 6/1/2015
2 |SHPO 2/4/2014 11/1/2014
3 |Land Acquisition 6/4/2014 6/15/2015
4 [Phase 1 Construction (East Central Storm Water Project) 6/4/2014 10/6/2014
5 [Bid Letting Phase 2 4/4/2014 4/20/2016
6 |Phase 2 Construction (North Central Storm Water Project) 6/4/2015 8/8/2016
7 |Bid Letting Phase 3 4/4/2014 6/1/2015
8 [Phase 3 Construction (Expansion Blvd. Project) 6/4/2015 6/30/2016
9 [Project Completion 12/1/2016 6/30/2016
10
11
12
13
14
Person Completing this Report: Brian Oakleaf

Date: 5/6/2019

I, the undersigned, hereby certify that the above information is accurate and true, and in accordance with the
approved project plan and state and federal regulations and policies governing this award.

Keri Navratil- City Manager
Signature of Authorized Representative or Governmental Entity

Instructions to complete this form
Areas shaded are to be completed by State HSEMD Personnel.

Areas shaded are to be completed by the governmental entity or authorized administrator.

M:\Mitigation\Flood Mitigation Program\1 Storm Lake, City of\Progress Reports\SL PR 04-30-19\SL PR 04-30-19 form



